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2085 RPL-5020-(003) SOUTH PHILLIPE LANE ROADWAY RECONST RECONST 1998 CT E&P 62 62 12/29/1999 6/30/2002 4/9/01 OLP appr trans of $15,000 fr PS&E to E&P

1A5200 CT PS&E 142 142 1/22/2001 6/30/2003 5/12/03 Req trans of $2815 fr E&P to Con/$6K fr PS&E

CTC R/W 46 46 N/A 5/3/2001 6/30/2003 to ROW/$7K fr PS&E to constr (reflected in columns)

State Only $ appr CTC CON 1640 1640 5/3/2001 5/3/2002 5/1/2002 5/1/2005 Award amt: $728,185

Budgets 12/30/99 1890

E&P

PS&E

R/W

CON

2214 RPL-5020(004) W. LENNOX AND GOLD ST ON W LENNOX ST FROM MAINST REHAB 2000 E&P

454844L TO OREGON ST ON GOLD ST CT PS&E 6 6 N/A 4/2/2001 6/30/2003

FROM W LENNOX ST TO MINER R/W 4/1/02 Award amount $119,035

State Only $ ST. OVERLAY CT CON 116 116 4/2/2001 4/2/2002 4/1/2002 4/1/2005 5/2/02 Transfer $1k from Const to PS&E

122 FROE sent to HQ 9/29/03

2215 RPL-5020(005) GREENHORN ROAD ON GREENHORN RD FROM REHAB 2000 CT E&P 37 37 1/25/2001 6/30/2003 E&P advanced fr 01/02 to 00/01

454854 LUCAS RD TO CITY LIMITS AT CT PS&E 53 58 N/A 6/30/2002 6/10/2002 6/30/2004 5/12/03 Req transf of $4940 fr E&P to PS&E (reflected

GREENHORN PARK CT R/W 58 54 6/30/2002 6/10/2002 6/30/2004 in columns)

State Only $ CT CON 451 451 6/30/2003 Moved to Pending Alloc List
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2292 Oberlin Rd from Oregon Rd to City E&P 0

Limits Rehab 2002 PS&E 58 58 N/A 6/30/2005

ST$ R/W 0

Oberlin Rd Rehab 2002 CON 328 328 6/30/2006

386

2293 Oregon St- Lawrence Ln to Turre 2002 E&P 0

Ln and Jackson St to Miner St Rehab PS&E 30 30 N/A 6/30/2005

ST$ R/W 0

Oregon St Rehab CON 225 225 6/30/2006

255

2294 Fairlane Rd from Oberlin Rd to City E&P 0

Limits Rehab 2002 PS&E 45 45 N/A 6/30/2006

ST$ R/W 0

Fairlane Rd Rehab 2002 CON 595 595 6/30/2007

640

2295 Bruce St- West End to Main St  E&P 0

Rehab 2002 PS&E 25 25 N/A 6/30/2005

ST$ R/W 0

Bruce St Rehab 2002 CON 200 200 6/30/2006

225

2296 Various Streets within city  E&P 0

Rehab 2002 PS&E 50 50 6/30/2005

ST$ R/W 0 N/A

Collector and Res. Streets Overlay 2002 CON 688 688 6/30/2007

738

2297 4th St from Rose Ln to Miner St  E&P 0

Rehab 2002 PS&E 25 25 6/30/2006

ST$ R/W 0 N/A

4th St Rehab 2002 CON 363 363 6/30/2007

388

2298 Collector and Resindential Streets E&P 0

Cape Seal Rehab 2002 PS&E 25 25 6/30/2004

ST$ R/W 0 N/A

Collector and Res St Capeseal 2002 CON 575 575 6/30/2005

600
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